2019 Construction Activities

Task Name Duration |Start Finish 2019
Jan l Feb l Mar l Apr l May l Jun l Jul l Aug l Sep l Oct l Nov l Dec
2019 Waste Rock to Pit 4 (2.1m cy) (1) 131days 4/1/19 9/30/19 [T

Protore 3 and 4 (734,000 cy)

Protore 1 (67,000 cy)

Protore 8 (89,000 cy)

South Waste Rock Pile including South Pond Excavation (1,210 cy)

Pit 4 Infiltration Collectors (Ongoing) 131days 4/1/19  9/30/19 I |
Install Subwaste and Waste Rock Dewatering Risers (Ongoing) 131days  4/1/19  9/30/19 I 1
Relocate South CSZ Topsoil Stockpile (60,000 cy) 22 days 6/1/19  7/1/19 I 1

South Pond Final Grading/Liner 44 days 8/1/19  10/1/19 I I
Stormwater Management (Ongoing) 26ldays  1/1/19  12/31/19 |

Dust Control (Ongoing) 131days  4/1/19  9/30/19 I I

(1) Schedule assumes 350,000 cy waste rock moved per month
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